

Supplemental

Republic of the Philippines
 Province of Davao del Norte
 Municipality of Braulio E. Dujali Davao del Norte


PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)
 CY 2013

OFFICE: MUNICIPAL TREASURE'S OFFICE


A. IT EQUIPMENT & SOFTWARE				Jan.	Feb.	Mar.	Apr.	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	
							Apr.15-Prep. of PR	May 13- Delivery & Acceptance								
							Apr. 22- Submission of RFQ									
	PRINTER Colored, Converted	1 unit	closed 10,000.00				Apr. 29- Opening/ Awarding of RFQ/Biding									
							May 6-Serving of PO									
			10,000.00													

NOTE: Technical Specification for each Item/Project being proposed shall be submitted as part of the PPMP

Prepared by:


 ROMA Q. BERJA
 AA II

Submitted by:


 RANNIE D. LOZADA
 Mun. Treasurer/Dept. Head

