



Construction of Taboan Center ( Phase 4) at Purok 6,Dujali	Purok 6,Barangay Dujali	400,000.00	6/1/2021	6/30/2021	90%	358,620.00		100% as per program of work
Construction/Improvement of Irrigation system at Barangay Dujali,Cabayangan,Magupising and New Casay	Baranagay Dujali,Cabayangan,Magupising and New Casay	1,000,000.00	6/1/2021	6/30/2021		-		Pre - procurement conference on 03-10-2021, Pre - Bid on March 25,2021,Opening of the bids on April 6,2021, Complete delivery of materials as per POW
Improvement of Braulio E. Dujali Public Market	Purok 6,Dujali	500,000.00				-		Preparation of Detailed Engineering Design and Program of Works
Improvment of Organic Trading Post (OTP) Building	Purok 6,Dujali	200,000.00			56%	112,718.00		on Procurement Process
Concreting of 1.6 Linear Kilometer Junction Provincial Road Tuganay-San Isidro-Dujali-Kinamayan and New Casay		3,000,000.00						on procurement process, Pre - Bid June 17,2021,Opening of Bids on June 29,2021
<b>TOTAL</b>		<b>23,433,877.60</b>				<b>8,554,314.96</b>		

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document

  
**SOL P. CAGUNDA**  
Municipal Budget Officer

  
**ATTY. LEAH MARIE MORAL-ROMANO**  
Municipal Mayor